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Carry-over from last month’s Report

 Six welds which failed radiography
 Repaired, but don’t want a repeat

o What was lacking in the QA/QC and work procedures?

 Causes examined by a committee chaired by TJ Sarlina

o Report issued – Human Performance Improvement (HPI) items cited

• Imprecise communication among the technical groups (techs and welders)

• Atypical weld technique – seldom used by on-site welders

• Tight work spaces, difficult conditions

 All critiques absorbed and appreciated

o Cannot do very much about tight work spaces at LArTF, but certainly action has 
been taken to modify procedures and improve communication
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Installation Progress
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Early 

September

Mid-

October



Lots of cabling work

 First group of racks

 Occupy the downstream 
end of the Platform, away 
from cryo work

 Cabled up, inspected for 
pORC last Wednesday
o Punch-list nearly completed

o Power-up these racks this 
week

 Start pre-commissioning 
the detector readout
o Similar to electronics testing 

performed at DAB
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Lots of cryogenics work
 All the large components installed, which 

were not already present
 Phase-separator

 Condensers

 Compressor

 Remaining piping in progress

 Small fire – October 8
 Spark from welding at Platform level

o dropped 30-ft to the pit floor

o ignited insulation material

o Put out with fire extinguisher before Fire Dept arrived

 Reports made/in progress
o to DOE incident database, Category 4 ORPS

o PPD HPI database

 Reported items
o No welding blanket at Pit level

o Flammable material installed as part of building construction

o FIRUS did not report the fire alarm

 Voluntary safety stand-down
 2 days last week

 Reviewed all installation practices to date
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Work to Completion
 Cryogenics

 A bit more piping installation

 Pressure/leak testing of welded joints

 Insulation of joints

 Detector Readout
 Half of the racks ready

o pORC for power-up this week

 Remaining racks will follow over the 
coming ~3 weeks

o As piping installation clears out

 Project Close-Out
 Requesting CD4 review date before 

Christmas

 Draft Project close-out Report 
circulating

 Cool-down and fill starting in the 
New Year
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